
FMSIB Quarterly Project Report For Baseline  

   FMSIB PROJECT # 36 
 

Agency Name and Project Title 
City of Yakima 
Yakima Grade Separated Rail Crossing 
 

Contractor 
Project not yet advertised or awarded. 
 

Project Description 
This project will construct 2 underpasses, located at Lincoln Avenue 
and B Street from 1st Ave to 1st Street.  The underpasses will 
reconstruct three lanes on each roadway under the Burlington Northern 
Santa Fe mainline.  This project is critical to the movement of truck 
freight traffic, emergency vehicles, and the movement of vehicles into 
and out of the downtown area. 
 
  

Recent Progress 
EA document was signed by WSDOT headquarters on April 11, 2006, and by FHWA the next day.  Design is approximately 
30% complete; the right-of-way phase will begin once the FONSI is signed.  Final comments on the Environmental 
Assessment have been received.  We are completing our responses to the comments before submitting the final EA 
document to WSDOT headquarters later in July. 
 
 
Schedule and Scope changes  
(Explain why the project has advanced or delayed since the last update.) 
 
State funds will be utilized for which phase (s) of the project. .         All Phases of the project will utilize these funds  
 

Environmental Impacts / Compliance  
The EA is final and has been signed.  Final submittal with updated 
responses is due to WSDOT HQ in July, 2006 
 

Federal fund Impacts 
Federal funds are included in the PE phase at this time. 

 

Project Milestones Scheduled Attained Milestone Outlook 
Environmental Documents 
Approved 11/05 04/06 EA Acceptance signed by all parties week of 4/10/06 

RW Complete 1/07 M/Y  

Contract Advertised Ph I:  3/06      
Ph II:  2/07 M/Y Phase I : (Utility Relocation): now scheduled 10/06;                           

Phase II :  now scheduled for 03/07 bid date     

Contract Awarded Ph I:  4/06      
Ph II:  3/07 M/Y Phase I : (Utility Relocation): now scheduled 11/06;                           

Phase II :  now scheduled for 04/07 award/start date     

Groundbreaking 3/06 M/Y Ceremony scheduled for April 2007 to coincide with the beginning of the 
main project construction           Schedule Updated 

Open to Traffic 3/09 M/Y Schedule has been updated 

 
Project Cost Summary: 
 
Preliminary Engineering 
Right-Of-Way 
Construction 
Total Project Cost 
 
 
 
 
 

 
Dollars in  
millions 

 
  $  3.5 m 

  $  3.0 m 

  $24.53 m 

  $31.03 m 

 

 
Percent 
of total 

 
11 % 

10 % 

79 % 

100 % 

 

2005-07 Cash Flow (FMSIB expenditures billed to WSDOT): 
 
 

                          Date      Planned        Revised               Actual 
                              8/05       $                     __ _______            _________ 
                            11/05       $500,000         $      0  __              ____ 8,051
                              2/06       $500,000         $      0  __              ____ 3,069
                              5/06       $500,000         $      0      _            ____ 5,626
                              8/06       $500,000         $      0      _            _________ 
                            11/06       $500,000         $  500,000_           _________ 
                              2/07       $                      $  500,000_           _________ 
                              5/07       $                      $  500,000_           _________ 
                              6/07       $                     $1,000,000_           _________ 
                 Total  05-07        $2,500,000     $2,500,000_          ___ 16,746
 
Carryover of 05-07              $                     __________           _________ 
 
                Total  07-09        $4,500,000    __________           _________ 
 
     GRAND TOTAL              $7,000,000    __________           _________ 

 

Agency Contact 
Information: Bob Desgrosellier, 509-575-6228, bdesgros@ci.yakima.wa.us / Brett Sheffield, PE, 509-576-6797, bsheffie@ci.yakima.wa.us

Freight Mobility  
Strategic Investment Board 

mailto:bdesgros@ci.yakima.wa.us
mailto:bsheffie@ci.yakima.wa.us
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